
 

 
Tissue Banks and Pathology Tools Workspace 

Draft Action Plan Summary 
 
The following table summarizes the action items from the Tissue Banks and Pathology Tools 
Workspace sessions on February 19 and 20. 
 
Near-Term Action Items: Deadline: 
1) Call within first 2 weeks of Master Contractor Award. TBD 

2) Project Charter - Overview, to include global charter and anticipated phases, 
survey re: functional areas (draft to the group in 2 weeks). 

03/05/2004 

3) Review documents for today (upload to website for the group by March 1). 03/01/2004 

4) Coordinate with CDE Group (within 2-3 weeks). 2-3 Wks. 

4) Survey other centers – get a list of people in charge of tissue resources (name 
and email). 

TBD 

Action Items (not prioritized): Deadline: 

1) Inquire about the organ-specific CDEs. TBD 

2) Determine potential solutions. TBD 

3) IRB forms. 1-2 Mos. 

4) Privacy Forums. 1-2 Mos. 

5) Specimen Ordering forms. 1-2 Mos. 

6) Share data models for this function on .pdf. TBD 

7) Invite Freezerworks, Daedelus, Cybervisions, Lab Track TBD 

8) ISBER – interact. TBD 
 

 


